
GA Release Notes Gantt Chart

HierarchIndex Name Start End W40 W42
September 2010

W43W41
October 2010

W39W38
1 Fedora 14 05&26 11&15
1.7 Launch Phase 05&26 11&15
1.7.1 Release Candidate 05&26 11&01
1.7.1.2 Zero Day Release Notes 05&26 11&01
1.7.1.2.2 0&Day rel&notes update docs.fp.org 10&18 10&25
1.7.1.2.3 0&Day rel&notes build updated rpm 10&18 10&25
1.7.1.2.4 0&Day rel&notes generate POT 10&18 10&25
1.7.1.2.5 Translate rel&notes nightly POT builds 10&18 10&25
1.7.1.2.6 Translation Deadline: 0&Day (PO Files complete) 10&25 10&25
1.7.1.2.7 Add translated zero&day updates to docs.fp.org 10&25 10&25
1.7.1.3 Final Release Notes 09&07 10&13
1.7.1.3.2 Prepare GA Release Notes 09&21 09&21
1.7.1.3.3 String Freeze: GA Release Notes 09&27 09&27
1.7.1.3.4 Port diff wiki content to Publican 09&27 10&04
1.7.1.3.5 Remind Translation: RPM Freeze (no more POTs) in 5 days 09&29 09&29
1.7.1.3.6 Generate GA Release Notes POT files for Translation 10&04 10&04
1.7.1.3.7 Build GA release note htmls for Translation 10&05 10&11
1.7.1.3.8 Review and correct GA Release Notes (daily builds html) 10&05 10&11
1.7.1.3.9 Remind Translators of GA Release Notes Deadline in 4 days 10&07 10&07
1.7.1.3.10 Translation Deadline: GA rel&notes (PO Files complete) 10&11 10&11
1.7.1.3.11 Build fedora&release&notes.rpm 10&11 10&13
1.7.1.13 Create GA Announcement (Docs & Marketing) 10&08 10&18
1.7.1.33 Fedora 14 Final Release Readiness Meeting 10&19 10&19
1.7.1.34 Fedora 14 Final Go/No&Go Meeting (17:00 EST) 10&19 10&19
1.7.10 Final (GA) Release 10&26 10&26
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