

Guides Gantt Chart

HierarchIndex	Name	Start	End	September 2010				October 2010							
				W36	W37	W38	W39	W40	W41	W42	W				
1	Fedora 14	05-26	11-15	[Completed Task - Black bar]											
1.6	Fedora 14 Guides	05-26	10-25	[Completed Task - Black bar]											
1.6.2	Create POT files for All Guides	05-26	10-19	[Planned Task - Blue bar]											
1.6.6	Reminder to Trans that Final Guides POT files are coming	09-07	09-07	[Milestone - Black diamond]											
1.6.7	Remind new guide owners SRPM package review	09-15	09-15	[Milestone - Black diamond]											
1.6.8	Final Build All Guides: All Languages	09-15	09-20	[Planned Task - Blue bar]											
1.6.9	Daily builds of Final guides for Translation	10-11	10-22	[Planned Task - Blue bar]											
1.6.10	Review and correct Final Translated Guides (daily builds html)	10-11	10-22	[Planned Task - Blue bar]											
1.6.11	Translation Deadline: All Final Guides	10-25	10-25	[Milestone - Black diamond]											
1.6.12	Publish all guides to docs.fp.o (html,html-single,pdf)	10-25	10-25	[Milestone - Black diamond]											

- Container Task
- Planned Task
- Completed Task
- Other Work Load
- Milestone
- In-progress Task
- Task Work Load
- Free Load