

Release Notes Beta Gantt Chart

HierarchIndex	Name	Start	End	August 2010			September 2010			
				W33	W34	W35	W36	W37	W38	
1	Fedora 14	05-26	11-15	[Container Task Bar]						
1.5	Testing Phase	05-26	10-11	[Container Task Bar]						
1.5.2	Beta Release	05-26	10-11	[Container Task Bar]						
1.5.2.2	Beta Release Notes	08-17	09-20	[Completed Task Bar]						
1.5.2.2.1	Write Unclaimed Wiki Beats	08-17	08-25	[Planned Task Bar]						
1.5.2.2.2	Remind Translation: Beta Rel Notes POT Coming	08-25	08-25	[Milestone]						
1.5.2.2.3	Start nightly POT files all fed-rel-notes.rpm content	08-26	08-26	[Milestone]						
1.5.2.2.4	Remind announce-list & f-devel-announce: Wiki Freeze	08-26	08-26	[Milestone]						
1.5.2.2.5	Port Wiki to Publican	08-26	08-30	[Planned Task Bar]						
1.5.2.2.6	Generate nightly POT files all fed-rel-notes.rpm content	08-26	09-14	[Planned Task Bar]						
1.5.2.2.8	Wiki Freeze: Beta Release Notes	08-30	08-30	[Milestone]						
1.5.2.2.9	Remind Translation Deadline: release notes	08-30	08-30	[Milestone]						
1.5.2.2.10	Ongoing build translation review htmls	08-30	09-06	[Planned Task Bar]						
1.5.2.2.11	Review and correct Beta Release Notes (daily buids html)	08-30	09-06	[Planned Task Bar]						
1.5.2.2.12	Translation Deadline: Beta Release Notes (PO Files complete)	09-06	09-06	[Milestone]						
1.5.2.2.13	Build fed-rel-notes.rpm for Beta Release	09-06	09-08	[Planned Task Bar]						
1.5.2.2.14	Reminder: Send Project Wide-Final Release Notes Deadlines	09-16	09-16	[Milestone]						
1.5.2.2.15	Build and Post release-notes to docs.fedorahosted.org	09-20	09-20	[Milestone]						
1.5.2.2.16	Reminder to Development: Wiki Freeze in 7 days	09-20	09-20	[Milestone]						
1.5.2.12	Beta Change Deadline	09-07	09-07	[Milestone]						
1.5.2.18	Announce: Beta Release Readiness Meeting	09-08	09-08	[Milestone]						
1.5.2.32	Beta Release Public Availability	09-21	09-21	[Milestone]						

┌───┐ Container Task
 ▭ Planned Task
 ▬ Completed Task
 ▭ Other Work Load
◆ Milestone
 ▭ In-progress Task
 ▭ Task Work Load
 ▭ Free Load