


Fedora 14 Documentation Tasks & Milestones

Name	Start	End	Duration	2010						
				May	Jun	Jul	Aug	Sep	Oct	Nov
Fedora 14	Wed 2010-May-26	Mon 2010-Nov-15	173.8							
Testing Phase	Wed 2010-May-26	Mon 2010-Oct-11	138.8							
Alpha Release	Wed 2010-May-26	Tue 2010-Sep-21	118.7							
Alpha Release Notes	Tue 2010-Aug-10	Mon 2010-Aug-16	6							
Start Alpha Beat and Feature Page Review	Tue 2010-Aug-10	Tue 2010-Aug-10	0							
Comb Beats and Feature Pages for Alpha	Tue 2010-Aug-10	Thu 2010-Aug-12	2							
Prepare Alpha Release Notes (1 page)	Thu 2010-Aug-12	Fri 2010-Aug-13	1							
Post Alpha Release Notes One-Page	Mon 2010-Aug-16	Mon 2010-Aug-16	0							
Fedora 14 Alpha Release Readiness Meeting	Thu 2010-Aug-12	Thu 2010-Aug-12	0							
Create Alpha Announcement (Marketing & Docs)	Thu 2010-Aug-12	Mon 2010-Aug-16	4							
Alpha Public Availability	Tue 2010-Aug-17	Tue 2010-Aug-17	0							
Beta Release	Wed 2010-May-26	Mon 2010-Oct-11	138.8							
Beta Release Notes	Tue 2010-Aug-17	Mon 2010-Sep-20	34							
Write Unclaimed Wiki Beats	Tue 2010-Aug-17	Wed 2010-Aug-25	8							
Remind Translation: Beta Rel Notes POT Coming	Wed 2010-Aug-25	Wed 2010-Aug-25	0							
Start nightly POT files all fed-rel-notes.rpm content	Thu 2010-Aug-26	Thu 2010-Aug-26	0							
Remind announce-list & f-devel-announce: Wiki Freeze	Thu 2010-Aug-26	Thu 2010-Aug-26	0							
Port Wiki to Publican	Thu 2010-Aug-26	Mon 2010-Aug-30	4							
Generate nightly POT files all fed-rel-notes.rpm content	Thu 2010-Aug-26	Tue 2010-Sep-14	19							
Wiki Freeze: Beta Release Notes	Mon 2010-Aug-30	Mon 2010-Aug-30	0							
Ongoing build translation review htmls	Mon 2010-Aug-30	Mon 2010-Sep-06	7							
Translation Deadline: Beta Release Notes (PO Files complete)	Mon 2010-Sep-06	Mon 2010-Sep-06	0							
Build fed-rel-notes.rpm for Beta Release	Mon 2010-Sep-06	Wed 2010-Sep-08	2							
Reminder: Send Project Wide-Final Release Notes Deadlines	Thu 2010-Sep-16	Thu 2010-Sep-16	0							
Build and Post release-notes to docs.fedorahosted.org	Mon 2010-Sep-20	Mon 2010-Sep-20	0							
Reminder to Development: Wiki Freeze in 7 days	Mon 2010-Sep-20	Mon 2010-Sep-20	0							
Beta Change Deadline	Tue 2010-Sep-07	Tue 2010-Sep-07	0							
Features 100% Complete Deadline	Tue 2010-Sep-07	Tue 2010-Sep-07	0							
Fedora 14 Beta Release Readiness Meeting	Thu 2010-Sep-16	Thu 2010-Sep-16	0							
Create Beta Announcement (Docs & Marketing)	Thu 2010-Sep-16	Mon 2010-Sep-20	4							

Container Task
 Planned Task
 Completed Task
 Other Work Load
 Milestone
 In-progress Task
 Task Work Load
 Free Load

Fedora 14 Documentation Tasks & Milestones



- Container Task
- Planned Task
- Completed Task
- Other Work Load
- Milestone
- In-progress Task
- Task Work Load
- Free Load